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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #3, MAY 2007

Significant Developments and Activities During the Period

On May 1, the KRSG received a copy of the Plainwell Dam Emergency Action Plan from the MDEQ.

On May 4, the USEPA transmitted a copy of a resolution from Zeeland Township regarding the
potential disposal of TCRA material at the Zeeland Township Landfill.

On May 7, the USEPA transmitted polygon interpolation from the National Oceanographic and
Atmospheric Administration (NOAA) for the former Plainwell Impoundment to the KRSG, MDEQ, and
CDM.

On May 8, the KRSG received a letter from the USEPA regarding a modification to the Plainwell Work
Plan concerning delineation of areas based on concentrations of polychlorinated biphenyl.

On May 9, the KRSG submitted a buoy permit application to the MDNR in order to place buoys
upstream and downstream of the work areas to prohibit boat traffic on the river during TCRA
activities.

On May 10, the KRSG submitted a draft construction schedule to the USEPA.

On May 16, the MDNR issued a permit to the KRSG for the placement of buoys and warning signs
upstream and downstream of the work areas to notify individuals of the river closure and prohibition of

boat traffic on the river during TCRA activities.

On May 17, the KRSG met with the MDNR near the Plainwell Dam to discuss language for the
warning signs to be placed upstream and downstream of the work areas.

On May 23, the USEPA notified the KRSG of approval of the Multi-Area Quality Assurance Project
Plan (QAPP), provided corrections are made per the letter notification of approval.

On May 29, the KRSG submitted a RCRA Subtitle C Site Identification Form to the USEPA to apply
for a Site EPA ID Number to dispose of waste materials generated during the TCRA.

On May 31, the KRSG submitted a letter to the Michigan Department of Transportation (MDOT)
requesting permission to access the Highway 131 bridge right-of-way in Plainwell, Michigan.

By May 31, the KRSG had obtained property access agreements, as required by Paragraph 23 of the
TCRA AOC (Table A), from six property owners.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #3, MAY 2007

Data Collected and Field Activities Conducted During the Period

e During the week of May 7, the KRSG remobilized and continued site preparation (clearing and
grubbing, installing silt fences, constructing access roads, and installing site security measures) at the
former Plainwell Impoundment. Samples WC-A1, WC-A3, and K25700 through K25706 were
collected.

e During the week of May 14, the KRSG continued site preparation (clearing and grubbing, installing silt
fences, constructing access roads, and installing site security measures) at the former Plainwell
Impoundment, began grading of Staging Area 1N, received shipments of aggregate materials,
received a shipment of turbidity curtains, and collected two composite samples from a stockpile of
concrete to determine if the material meets the State’s inert criteria for access road construction.

e During the week of May 21, the KRSG continued site preparation (clearing and grubbing, installing silt
fences, constructing access roads, and installing site security measures) at the former Plainwell
Impoundment, continued construction of Staging Area 1N, installed two staff gauges, received a
shipment of geomembrane material for Staging Area 1N, and requested proposals for the installation
of the cofferdam system and the water control structure. Samples K25707 and K25708 were
collected.

e During the week of May 29, the KRSG continued site preparation (clearing and grubbing, installing silt
fences, constructing access roads, and installing site security measures) at the former Plainwell
Impoundment, installed one staff gauge, installed turbidity curtains in Removal Area 1, installed the
geomembrane liner and geotextile fabric at Staging Area 1N, and installed four regulatory buoys and
three informational signs associated with the MDNR's closing of the Kalamazoo River. Concrete
samples from Aggregate Industries, Samples K25709 through K25712, were collected.

Laboratory Data Received During the Period

e During the week of May 7, the KRSG received waste profile laboratory data for two samples collected
from Removal Area 1 (Table B).

e During the week of May 14, the KRSG received pre-construction PCB sampling data for one
composite sample collected from Staging Area 1N, two grab samples collected from the access road
between Staging Area 1N and Removal Area 2, one grab sample from the access road between
Staging Area 1N and Removal Area 4, and three grab samples from the access road between
Removal Area 1 and Staging Area 1N (Table B).

e During the week of May 21, the KRSG received laboratory data for two concrete samples collected
from Aggregate Industries for the potential use as an aggregate material for construction (Table B).
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #3, MAY 2007

o During the week of May 29, the KRSG also received laboratory data for geotechnical sampling
conducted at the Allied OU in March 2007 (Table C).

Issues Encountered and Actions Taken

e Staging Area 1N. The proposed layout and organization of Staging Area 1N were determined to be
inadequate and inefficient. The KRSG verbally recommended changes to the layout and organization
of Staging Area 1N to the USEPA and the MDEQ on May 9. Both agencies approved the
recommended changes.

e Staging Area 4N. Staging Area 4N and the associated access road could not be constructed as
proposed due to the April 2007 denial of access to the Robert Foster Trust property. Staging Area 4N
will be relocated, and the KRSG continued to negotiate with Consumers Energy for permission to
construct an access road to the new location.

e Staging Area 5S. The proposed location of Staging Area 5S conflicted with onsite activities that had
been planned by the property owner, Aggregate Industries. The KRSG met with Aggregate Industries
on May 8 to discuss alternate locations for Staging Area 5S. Aggregate Industries was willing to allow
the KRSG to construct Staging Area 5S elsewhere on Aggregate Industries’ property. The KRSG
and Aggregate Industries continued to discuss an alternate location throughout May.

Developments Anticipated During the Next Reporting Period

e During the week of June 4, the KRSG is scheduled to notify the USEPA of the landfills to be used for
soil and sediment removed during 2007 removal activities.

e During the week of June 4, the KRSG is scheduled to complete construction of Staging Area 1N and
begin removal of soil from Removal Area 1.

e During the week of June 11, the KRSG is scheduled to submit the Traffic Control Plan to the USEPA
for review.

e During the week of June 18, the KRSG is scheduled to complete soil removal from Removal Area 1.
e During the week of June 25, the KRSG tentatively plans to host a Monthly Stakeholders Meeting.

e Throughout June, the KRSG will continue to negotiate property access agreements, as required by
Paragraph 23 of the TCRA AOC (Table A).

e Throughout June, the KRSG will, as necessary, continue to submit Subcontractor Qualification
Notifications to the USEPA, as required by Paragraph 11 of the TCRA AOC.
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
May Monthly Report

Table A — Summary of Property Access Agreements (as of May 31, 2007)

Date
Property Owner Sent Status
A.C. Geenen Associates 3/19/2007 no response
Aggregate Industries 3/9/2007 in negotiations
Allen Robinson 3/9/2007 accepted
Balkema Excavating 3/9/2007 accepted
Brad Keeler 3/9/2007 accepted
City of Plainwell 3/9/2007 in negotiations
Consumers Energy 3/26/2006 in negotiations
Meijer, Inc. 3/9/2007 in negotiations
Plainwell Group LLC 3/21/2007 no response
Robert Foster Trust 3/16/2007 rejected
Robert Keeler Trust 3/9/2007 accepted
Rolfe Family Trust 3/9/2007 accepted
Shirley Foster 3/16/2007 no response
Steven Peterson 3/9/2007 accepted
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
May Monthly Report

Table B — Summary of Samples Collected and Data Received in May 2007

Analysis Conducted
Sample Data Sample . IR .
Sample ID Date Received Matrix Sample Location TPH Total TCL | TCL | RCRA TCL Corrosivity [ Herbicides/| TCLP | TCLP | TCLP
PCBs |[VOCs|SVOCs | Metals | Pesticides , Pesticides | Metals [ VOCs|SVOCs

WC-A1-050707 | 05/07/07 | 05/11/07 Soil RA 1 Waste Characterization X X X X X X
WC-A3-050707 | 05/07/07 | 05/11/07 Soil RA 1 Waste Characterization X X X X X X

K25700 05/10/07 [ 05/18/07 Soil Access road from RA 2 to SA 1IN X

K25701 05/10/07 [ 05/18/07 Soil Access road from RA 2 to SA 1IN X

K25702 05/10/07 [ 05/18/07 Soil Access road from RA 4 to SA 1N X

K25703 05/10/07 | 05/18/07 Soil Haul road along the west side of SA 1N X

K25704 05/10/07 | 05/18/07 Soil Haul road along the west side of SA 1N X

K25705 05/10/07 | 05/18/07 Soil Haul road along the west side of SA 1N X

K25706 05/10/07 | 05/18/07 Soil Composite sample for SA 1N X

K25707 05/18/07 | 05/25/07 Concrete Concrete from Aggregate Industries X X X X X X

K25708 05/18/07 | 05/25/07 Concrete Concrete from Aggregate Industries X X X X X X

K25709 05/31/07 NR Concrete Concrete from Aggregate Industries X X X X X X

K25710 05/31/07 NR Concrete Concrete from Aggregate Industries X X X X X X

K25711 05/31/07 NR Concrete Concrete from Aggregate Industries X X X X X X

K25712 05/31/07 NR Concrete Concrete from Aggregate Industries X X X X X X
Notes:

NR - Analytical results not yet received.
RA - Removal Area.
SA - Staging Area.
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
May Monthly Report

Table C — Summary of Geotechnical Laboratory Test Data

Boring | Sample | Sample Description and | Unit Weight | percent Finer| Specific I\;I\loa}tsl{c[ﬁle Atterberg Limits
Number | Depth (ft) USCS Classification Wet Dry No. 200 Sieve| Gravity Content (%) LL PL P
SD-1 12-14 paper-making residuals 87.8 45 80.2 2.36 95.2 48 34 14
SD-2 8-10 paper-making residuals 1059 | 76.8 59.8 2.72 37.9 48 24 24
SD-4 4-6 paper-making residuals 87.5 43 78.6 2.45 103.4 97 57 40
SD-6 16-18 paper-making residuals NA NA NA NA 61.1 NA NA NA
SD-7 7-9 paper-making residuals 64.9 46.4 92.3 2.4 96.5 43 29 14
Notes:

NA - not analyzed.
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